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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), Fort Lee, the executing agencies, regulatory agencies, and the public, an IAP was completed. The IAP is used to 
track requirements, schedules, and budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is; 
therefore, subject to change.
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Acronyms

AEDB-CC

AEDB-R

AOC

AST

BNA

BTEX

BTV

CERCLA

CMI(C)

CR

CS

CTT

DD

DMM

DoD

DR

ECC

FCI-P

FRA

FS

FTLE

FY

GCMB

HRR

HRS

IA

IAP

IMCOM

INV

IRA

IRP

ISC

LTM

LUC

MC

MEC

MMRP

MRS

MRS-PP

N/A

NFA

PA

PBA

PBC

PCB

Army Environmental Database - Compliance-related Cleanup

Army Environmental Database - Restoration

Area of Concern

Aboveground Storage Tank

Base/Neutral Acid

Benzene, Toluene, Ethylbenzene, and Xylenes 

Background Threshold Values

Comprehensive Environmental Response, Compensation, and Liability Act

Corrective Measures Implementation (Construction)

Compliance Restoration

Confirmation Sampling

Closed, Transferred, or Transferring

Decision Document

Discarded Military Munition

Department of Defense

Detonation Range

Environmental Consultants and Contractors

Federal Reformatory - Petersburg

Final Remedial Action

Feasibility Study

AEDB-R abbreviation for Fort Lee

Fiscal Year

Golf Course Maintenance Building

Historical Records Review

Hazard Ranking Score

Installation Assessment

Installation Action Plan

Installation Management Command

Investigation

Interim Remedial Action

Installation Restoration Program

Initial Site Characterization

Long-Term Management

Land Use Control

Munitions Constituent

Munitions and Explosives of Concern

Military Munitions Response Program

Munitions Response Site

Munitions Response Site Prioritization Protocol

Not Applicable

No Further Action

Preliminary Assessment

Performance-Based Acquisition

Performance-Based Contract

Polychlorinated Biphenyls
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Acronyms

PM

PP

ppm

RA

RA(C)

RA(O)

RAB

RC

RCRA

RD

RFA

RI

RIP

RL

ROD

RRSE

SI

STP

SVOC

TAPP

TOX

TPH

TRADOC

TRC

USACE

USAEC

USEPA

UST

UXO

VA

VDEQ

VOC

Pesticide Mixing

Proposed Plan

parts per million

Remedial Action

Remedial Action (Construction)

Remedial Action (Operation)

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedial Design

RCRA Facility Assessment

Remedial Investigation

Remedy-in-Place

Road Landfill

Record of Decision

Relative Risk Site Evaluation

Site Inspection

Sewage Treatment Plant

Semi-Volatile Organic Compound

Technical Assistance for Public Participation

Total Organic Halogen

Total Petroleum Hydrocarbon

US Army Training and Doctrine Command

Technical Review Committee

US Army Corps of Engineers

US Army Environmental Command

US Environmental Protection Agency

Underground Storage Tank

Unexploded Ordnance

Virginia

Virginia Department of Environmental Quality

Volatile Organic Compound
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Acronym Translation Table

CERCLA RCRA

Preliminary Assessment(PA)

Site Inspection(SI)

Remedial Investigation/Feasibility Study(RI/FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA Facility Assessment(RFA)

Confirmation Sampling(CS)

RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

Design(DES)

Corrective Measures Implementation (Construction)(CMI(C))

Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM)

Interim Measure(IM)

=

=

=

=

=

=

=

=
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Site Alias List

CCFTLE-33

CCFTLE-34

FTLE-001-R-01

FTLE-002-R-02

FTLE-005-R-01

FTLE-05

FTLE-06

FTLE-11

FTLE-15

FTLE-16

FTLE-17

FTLE-19

FTLE-24

FTLE-31

RL Site

GCMB Site

PM Site

WWTP Site

LF 14

LF 15

LF 16

FTLE-17

LF 10

MB Site

FTP Site

AEDB-R Site ID to Alias List

AEDB-R # Alias
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Installation Information
Installation Locale

Installation Mission
The mission of Fort Lee is to: 
     - assist the TRADOC commander with combat and training developments; 
     - command, operate and administer the use of resources to accomplish assigned missions; 
     - exercise command authority over the US Army Garrison, Fort Lee; and 
     - provide base operations support to tenant and satellite units and activities, organizations, units, and personnel of other 
military departments and commands as required. 

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
FORT LEE is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Fort Lee is currently the home of the Sustainment Center of Excellence, a major subordinate command of the Army Training and 
Doctrine Command (TRADOC), and is home to the Transportation Center and School, the Ordnance Center and School, the 
Ordnance Munitions and Electronics Maintenance School, the Army Logistics University, Transportation Management Training, 
the Defense Commissary Agency, the Defense Contract Management Agency, and Culinary Training. Fort Lee is located in 
Prince George County, Virginia (VA), south of the city of Hopewell and northeast of the city of Petersburg. The total area 
encompassed by Fort Lee is 5,900 acres; half of this area has been developed and the remaining half is forested. Based upon the
2010 census, Petersburg had a population of 33,740; Hopewell had a population of 22,534 and Colonial Heights (located adjacent
and to the north of Petersburg) had a population of 16,900. In 2010, Prince George County had a population of 33,047.

The community has expressed no sufficient, sustained interest in a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

5900
South of the city of Hopewell and northeast of the city of Petersburg

Prince George 
Virginia

State

Investigation/design phase executing agency: US Army Corps of Engineers (USACE), Baltimore District

RA phase executing agency: USACE, Baltimore District

Virginia Department of Environmental Quality (VDEQ)
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Installation Information
Installation Program Summaries

IRP

MMRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Metals, Pesticides, Semi-volatiles (SVOC), Volatiles (VOC)

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Metals, Volatiles (VOC)

Groundwater, Soil

Groundwater, Soil

Groundwater

Affected Media of Concern:

Affected Media of Concern:

Affected Media of Concern:
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5-Year / Periodic Review Summary

Planned
Status

201712
Start Date

201712
End Date

2018
End FY

Decision Document for FTLE-24
Associated ROD/DD Name

FTLE-24
Sites

5-Year / Periodic Review Summary

5-Year / Periodic Review Details
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

Prior Year Progress: The Draft RI at FTLE-001-R-01 was completed and is in review at the VA DEQ.  The Draft RI 
concluded that a remedial action would not be required.   Chemical Oxidation reinjections were 
performed at FTLE-05, FTLE-06, and FTLE-24 to eliminate potential rebound at these sites.  RIs at 
CCFTLE-34 and FTLE-002-R-02 were funded and are just getting underway.

Future Plan of Action: Complete all investigatory work. Continue to pursue opportunities to reduce the scope and frequency 
of groundwater monitoring at all sites.

Camp Lee was activated in 1917 and served as a state mobilization and training center during World War I. Immediately after the 
war, Camp Lee was used for demobilization and deactivated at the end of 1919. After deactivation it became a wildlife preserve 
until 1940. It was reactivated in 1941 as a quartermaster training center and school. In 1950, it received permanent status and 
was named Fort Lee. During the 1950s, permanent facilities were added and airborne logistics training and petroleum training 
commenced. During reorganization of the US Army in 1962, Fort Lee was designated a Class 1 military installation under the 
Second United States Army and was renamed the US Army Quartermaster Center and Fort Lee.

In 1966, the Second United States Army was inactivated and Fort Lee became a Class 1 military installation under the First 
United States Army. In 1973, Fort Lee became a major Army Subcommand under the control of TRADOC. In 1988, the US Army 
Quartermaster Center and Fort Lee was redesignated the US Army Logistics Center (Provisional) and Fort Lee. During the 1990 
reorganization of TRADOC, Combined Arms Support Command and Fort Lee were established from the merger of combat 
development and training development. 

Fort Lee is regulated by both the US Environmental Protection Agency (USEPA) Region III and the VDEQ. Currently, 
investigations at Fort Lee are being funded under the Installation Restoration Program (IRP) to ensure compliance with the 
requirements of federal and state environmental regulations. In September 1997, the USEPA proposed listing Fort Lee on the 
National Priorities List (NPL) and began the formal calculation of a hazard ranking score (HRS). As of February 2008, the USEPA
Region III did not appear to be actively pursuing NPL listing of Fort Lee.  

In April 1982, an installation assessment (IA) was completed. The assessment included inspection of motor pools, laboratories, 
photo, medical, and fuels laboratories, and pesticide storage and mixing areas. The IA provided a summary of AOC but did not 
identify a comprehensive list of sites needing investigation. 

Fort Lee does not have an interagency agreement or a Technical Review Committee (TRC). Fort Lee's Resource Conservation 
and Recovery Act (RCRA) permit was revised in 1992 because it became a large quantity waste generator. Fort Lee does not 
have a RCRA Part B permit.

In January 2007, a performance-based acquisition (PBA) was issued to Environmental Consultants and Contractors (ECC), Inc. 
for five sites at Fort Lee (FTLE-05, FTLE-16, FTLE-24, FTLE-31, and FTLE-32). In August 2008 FTLE-06 was added to the 
PBA. FTLE-05, FTLE-06, FTLE-24 and FTLE-31 were funded through remedy-in-place (RIP) and long-term management 
(LTM); however, FTLE-16 and FTLE-32 were funded only through the decision document (DD). Additional funding for LTM at 
FTLE-16 is required. In December 2007, in situ chemical oxidation injections were completed at FTLE-05 and FTLE-24. This 
was followed by an in situ chemical oxidation injection at FTLE-06 in June 2009. In December 2007, field work for the remedial 
investigation (RI) was also completed for FTLE-16, FTLE-31, and FTLE-32. No further action (NFA) was recommended for 
FTLE-32.  

In 2008, the site inspections were finalized for all of Fort Lee's Military Munitions Response Program (MMRP) sites. RIs were 
recommended for three sites (FTLE-001-R-01, FTLE-002-R-01, and FTLE-005-R-01). An RI was completed for FTLE-002-
R-01 in 2011 and recommended NFA. The RI for FTLE-005-R-01 was completed in 2011 and  recommended a feasibility study
(FS)/proposed plan (PP)/DD using existing land use controls (LUC) to achieve response complete (RC) in 2014. The FS was 
completed in 2013.  The RI for FTLE-001-R-001 is underway and is scheduled for completion in 2016.  During fieldwork for the 
RI at FTLE-002-R-01 in 2010, a previously unknown 2.36-inch rocket impact area was discovered.  Estimated to be 30 acres, a
new site was created (FTLE-002-R-02) to track the rocket range. An SI was completed in 2014. 
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Cleanup Program Summary

MMRP

CR

Prior Year Progress:

Prior Year Progress:

The Draft RI at FTLE-001-R-01 was completed and is in review at the VA DEQ. The Draft RI 
concluded that a remedial action would not be required.  A contract to complete the RI at FTLE-002-
R-02 was awarded and is just getting underway.

Continued groundwater monitoring at CCFTLE-33.  Awarded the contract for the RI at CCFTLE-34.  

Future Plan of Action:

Future Plan of Action:

Complete the RI for FTLE-002-R-02. Finalize the RI for FTLE-001-R-01.

Continue to pursue opportunities to reduce the scope and frequency of groundwater monitoring at 
CCFTLE-33.  Complete the RI at CCFTLE-34



Final FORT LEE Installation Action Plan - 11

FORT LEE

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

33/24

Installation Site Types with Future and/or Underway Phases
2

1

5

1

Disposal Pit/Dry Well

Fire/Crash Training Area

Landfill

Waste Treatment Plant

Most Widespread Contaminants of Concern

Metals, Pesticides, Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Soil

(FTLE-05, FTLE-24)

(FTLE-31)

(FTLE-11, FTLE-15, FTLE-16, FTLE-17, FTLE-19)

(FTLE-06)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

IRA
IRA
IRA
FRA
IRA
FRA
FRA
FRA

FRA

FRA

FRA

FRA
FRA
FRA

FRA
FRA

FRA
FRA

FRA
FRA
FRA
FRA

PETROLEUM TRAINING 
FACILITY
Closed Landfill  Nos.4, 5 and 6
Pesticide Mixing Area
Pesticide Mixing Area
Closed Landfill No. 14
Closed Landfill No.7
Closed Landfill No.7
OPEN DETONATION RANGE
OPEN DETONATION RANGE

REFORMATORY ROAD 
LANDFILL
REFORMATORY ROAD 
LANDFILL
REFORMATORY ROAD 
LANDFILL
Landfill No.10
Landfill No.10
Landfill No.10

Pesticide Mixing Area
Maintenance Bldgs. No.6241 
AND 6243
Buried Sewage Treatment Plant
Buried Sewage Treatment Plant

Closed Landfill No.8
Fire Training Pit
Fire Training Pit
PBC

1998

2000
2001
2001
2001
2001
2001
2001
2001

2005

2005

2005

2007
2007
2007

2008
2008

2009
2009

2009
2009
2009
2009

Site Name Action FYRemedy

NATURAL ATTENUATION

DRAINAGE CONTROLS
DRAINAGE CONTROLS
REMOVAL
CAPPING
CAPPING
INSTITUTIONAL CONTROLS
INSTITUTIONAL CONTROLS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
DRAINAGE CONTROLS

CAPPING

INSTITUTIONAL CONTROLS

CAPPING
INSTITUTIONAL CONTROLS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
CHEMICAL REDUCTION/OXIDATION
CHEMICAL REDUCTION/OXIDATION

INSTITUTIONAL CONTROLS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
INSTITUTIONAL CONTROLS
WASTE REMOVAL - SOILS
INSTITUTIONAL CONTROLS
OTHER

Site ID
FTLE-07

FTLE-17
FTLE-05
FTLE-05
FTLE-11
FTLE-15
FTLE-15
FTLE-27
FTLE-27

FTLE-18

FTLE-18

FTLE-18

FTLE-19
FTLE-19
FTLE-19

FTLE-05
FTLE-24

FTLE-06
FTLE-06

FTLE-16
FTLE-31
FTLE-31
PBC @ Ft 
Lee



Final FORT LEE Installation Action Plan - 13

 SummaryIRP

198111

201810

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

200909/200909Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

Adherence to the site-specific cleanup strategies and schedules set forth in the IAP will ensure a successful and timely 
completion of the IRP at Fort Lee.  

Cleanup Exit Strategy

In September 1997, the USEPA, in a letter to the VDEQ, proposed that Fort Lee be placed on the NPL and began the formal 
HRS process. Subsequent contact with the USEPA indicated that the preliminary assessment (PA) package they were using to 
support HRS scoring had been prepared in 1992 and that it contained many errors. These errors made the situation at Fort Lee 
appear much worse than it really was. In November 1997, Fort Lee and TRADOC personnel met with the USEPA Region III in 
Philadelphia to discuss the HRS process and to make sure that the USEPA was using the latest data from the IRP. Copies of the
latest available reports were given to the USEPA to support the HRS scoring process, with other reports following as they were 
completed. In November 1998, the USEPA Region III and VDEQ met at Fort Lee to discuss the status of the HRS scoring and to 
review the status of Fort Lee's IRP. At that time, the USEPA could not say when the HRS scoring would be completed; however, 
the USEPA was impressed with the scope of Fort Lee's IRP and agreed that placing Fort Lee on the NPL would not speed up 
Fort Lee's cleanup efforts. The VDEQ concurred with this statement. The USEPA also stated that there was a possibility that 
even if Fort Lee scored above the threshold for NPL listing, they might recommend that Fort Lee be given status as a non-NPL 
federal facility with a federal facilities agreement. As of June 2014, the USEPA Region III has neither completed HRS scoring nor
made any recommendations about Fort Lee's status. According to the VDEQ, the USEPA appears satisfied with Fort Lee's 
progress and will not proceed with placement on the NPL unless the VDEQ decides that it is necessary to ensure cleanup.

DDs for FTLE-05, FTLE-06, FTLE-11, FTLE-15, FTLE-16, FTLE-17, FTLE-19, FTLE-24, FTLE-31, CCFTLE-33 are in 
review at the VDEQ. A five-year duration, 10-site PBA LTM contract was awarded in 2013 and is underway.
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1982

1987

1989

1990

1991

1992

1993

1994

1995

1996

Installation Assessment of the US Army Quartermaster 
Center and Fort Lee, VA

Environmental Baseline Survey: Fort Lee

Environmental Operations Review No.  43--21-1372-
88, US Army Quartermaster Center 

Soil Gas Survey Report Petroleum Training Facility

Geohydrologic Study No. 38-26-K913-90

Preliminary Investigation Report Petroleum Training 
Facility

Schuylkill Landfill SI

Site Characterization Report Petroleum Training Facility

Schuylkill Landfill SI Report

PA/SI Report for Eight Sites

Schuylkill Landfill Closure Plan

Final Annual Sampling Report Petroleum Training 
Facility, Ft. Lee, VA

Final Report: Evaluation of Monitoring Well MW2742

Final Annual Sampling Report, 1995, Petroleum 
Training Facility, Ft.  Lee, VA
Confirmation Sampling Report, Landfill 10 Site

Confirmation Sampling Report, Open Detonation Range

Confirmation Sampling Report, Outdoor Recreation 
Area
Confirmation Sampling Report, Inactive Fire Training 
Site

Confirmation Sampling Report, Inactive Fire Training 
Site
Confirmation Sampling Report, Open Detonation Range

Environmental Science and 
Engineering Inc., 
Gainesville,  FL

Versar, Inc., Springfield, VA

US Army Environmental 
Hygiene Agency, Aberdeen,
MD

Target Environmental 
Services, Inc.
Fort Lee

US Geological Survey

James M. Montgomery 
Consulting Engineers, Inc.

James M. Montgomery 
Consulting Engineers, Inc.
James M. Montgomery 
Consulting Engineers, Inc.
James M. Montgomery 
Consulting Engineers, Inc.

KCI Technologies, Inc., 
Baltimore, MD

Montgomery Watson 
Consulting Engineers, Inc., 
Herndon, VA
Montgomery Watson 
Consulting 

The Information Broker, 
Inc., Saluda, VA
Fluor Daniel, Inc. Greenville,
SC
Fluor Daniel, Inc. Greenville,
SC
Fluor Daniel, Inc.   
Greenville, SC
Fluor Daniel, Inc.  
Greenville, SC

Fluor Daniel, Inc.   
Greenville, SC
Fluor Daniel, Inc. Greenville,
 SC

APR-1982

JUN-1987

NOV-1987

NOV-1989

DEC-1989

OCT-1990

SEP-1991

MAR-1992

NOV-1992

DEC-1992

APR-1993

JUN-1994

DEC-1994

JUL-1995

NOV-1995

NOV-1995

NOV-1995

NOV-1995

AUG-1996

AUG-1996

 Previous StudiesIRP

Title Author Date
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1996

1997

1998

1999

2000

Confirmation Sampling Report, Outdoor Recreation 
Area
Confirmation Sampling Report, Landfill 10

Final PA/SI for Six Sites at Fort Lee, VA

Final Analytical Results Report for Landfill 14 SI and 
Confirmatory 
Final Analytical Results Report for the Former 
Petroleum Training Facility and Landfill 
Final Analytical Results Report for the Environmental 
Baseline Survey for Bailey 
Final Sampling and Analysis Plan for RI for Landfill 10

Final Quality Assurance project Plan for Landfill 10

Final Baseline Environmental Survey - Bailey Creek

Final Workplan - PM Site Phase III

Final Sampling and Analysis Plan for the Former 
Pesticide Mixing Area Site
Final QA Project Plan for the Former PM Site, Phase III

Interim Final Confirmation Sampling Report for Landfill 
16

Final RI Report - Former Wastewater Treatment Facility

Final Surface Soils Background Metals and 
Anthropogenic Pesticides Report
Final Confirmation Sampling Report - Landfill 15

Final Confirmation Sampling Report - Landfill 16

Final RI Report for Landfill 10 Site

Interim Final SI for Landfill 14

Final Closeout Report for the Inactive Fire Training Area

Final Analytical Results Report for the Former Pesticide 
Mixing Area
Final FS Report for the Former Wastewater Treatment 
Facility

Final FS for Landfill 10 Site

Final RI Report for the Former Pesticide Mixing Area 
Site
Final Interim Action Plan for the Reformatory Road 
Landfill Site

Fluor Daniel, Inc.   
Greenville, SC
Fluor Daniel, Inc. Greenville,
SC

Fluor Daniel, Inc.  
Greenville, SC

Fluor Daniel, Inc.  
Greenville, SC
Fluor Daniel, Inc.  
Greenville, SC
Fluor Daniel, Inc.  
Greenville, SC
Fluor Daniel, Inc.  
Greenville, SC
Fluor Daniel, Inc.  
Greenville, SC
Fluor Daniel, Inc.  
Greenville, SC
Fluor Daniel, Inc.  
Greenville, SC
Fluor Daniel, Inc.  
Greenville, SC
Fluor Daniel, Inc.  
Greenville, SC
Fluor Daniel, Inc.  
Greenville, SC

Fluor Daniel, Inc.  
Greenville, SC
Fluor Daniel, Inc.  
Greenville, SC
Fluor Daniel, Inc.  
Greenville, SC
Fluor Daniel, Inc.  
Greenville, SC
Fluor Daniel, Inc.  
Greenville, SC
Fluor Daniel, Inc.  
Greenville, SC
Fluor Daniel, Inc.  
Greenville, SC
Fluor Daniel, Inc. Greenville,
 SC
Fluor Daniel, Inc.  
Greenville, SC

IT Corp., Greenville, SC

IT Corp., Greenville, SC

IT Corp., Greenville, SC

AUG-1996

AUG-1996

MAY-1997

FEB-1998

FEB-1998

FEB-1998

FEB-1998

FEB-1998

FEB-1998

OCT-1998

NOV-1998

NOV-1998

DEC-1998

JAN-1999

JAN-1999

MAR-1999

MAR-1999

MAR-1999

APR-1999

APR-1999

MAY-1999

SEP-1999

JAN-2000

JUL-2000

AUG-2000

 Previous StudiesIRP

Title Author Date
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2000

2001

2002

Site Health and Safety Plan for the Reformatory Road 
Landfill
Letter Report for Landfill 14 Boundary Determination

Site Safety and Health Plan for Landfill 14

Site Safety and Health Plan for Landfill 15, IT Corp

Final Proposed Plan for RA - Former Wastewater 
Treatment Facility

WT Site - Landfill Cover Study

Interim Action Plan for the Reformatory Road Landfill 
Site
Outdoor Recreation Area Site, Final RI Work Plan

Interim Removal Action Plan for the Former Pesticide 
Mixing Area
Site Safety and Health Plan for the Former Pesticide 
Mixing Area
Final Outdoor Recreation Area Work Plan

Interim Action Completion Report - Landfill 15 Site

Final Confirmatory Sampling Report - PT Site

Interim Action Completion Report - Landfill 14 Site

Final Outdoor Recreation Area Work Plan Addendum

Technical Memorandum: PA for the Former Fire Station

Final RI Report Work Plan Addendum

Final Interim Action Completion Report - Landfill 15

Final Interim Action Completion Report - Landfill 14

Final FS Report for Landfill 10

Interim Removal Action Completion Report for the 
Former PM Site Ditch
Closeout Report for Well Abandonment at the Military-
in-the-Field Training Facility and the Former Petroleum
Training Facility
Site Safety and Health Plan for the Former Fire Station 
PA/SI
Final Work Plan, Field Sampling Plan and Quality 
Assurance Project Plan for the Former Fire Station 
PA/SI
Final Groundwater Monitoring and Site Inspection Plan 
for Landfill 14
Site Safety and Health Plan for Landfill 14, Landfill 15, 
and Open Detonation Range Sites
Interim Action Plan - Landfill 15 - Addendum 1

IT Corp., Greenville, SC

IT Corp., Greenville, SC

IT Corp., Greenville, SC

IT Corp., Greenville, SC

IT Corp., Greenville, SC

IT Corp., Greenville, SC

IT Corp., Greenville, SC

Malcolm Pirnie, Inc., 
Newport News, VA.
IT Corp., Greenville, SC

IT Corp., Greenville, SC

IT Corp., Greenville, SC

IT Corp., Greenville, SC

IT Corp., Greenville, SC

IT Corp., Greenville, SC

Malcolm Pirnie, Inc., 
Newport News, VA.

Shaw Group, Greenville, SC

Malcolm Pirnie, Inc., 
Newport News, VA.
Shaw Group

Shaw Group

Shaw Group

Shaw Group

Shaw Group

Shaw Group

Shaw Group

Shaw Group

Shaw Group

Shaw Group

AUG-2000

AUG-2000

SEP-2000

SEP-2000

SEP-2000

MAR-2001

MAR-2001

MAR-2001

APR-2001

APR-2001

APR-2001

MAY-2001

MAY-2001

MAY-2001

DEC-2001

JAN-2002

JAN-2002

APR-2002

APR-2002

APR-2002

JUN-2002

JUN-2002

JUN-2002

JUN-2002

AUG-2002

SEP-2002

OCT-2002

 Previous StudiesIRP

Title Author Date
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2002

2003

2004

Remedial Design Report - Reformatory Road Landfill

Technical Memorandum - Field Assessment for the 
Former UST Site
Outdoor Recreation Area Final RI Report

USAEC DD for the Reformatory Road Landfill Site

Long-Term Monitoring for Landfill 15 (L5 Site), Quarter 
01, 2003
Long-Term Monitoring for Landfill 14 (L4 Site), Quarter 
01, 2003
Long-Term Monitoring for Open Detonation Range (DR
Site), Quarter 01, 2003

Final QCS/AR Report

Final RI and QCS/AR Reports, for the Outdoor 
Recreation Area
Long-Term Monitoring Report for 4th Quarter 2003 for 
the Open Detonation Range (DR Site) 
Long-Term Monitoring Report for 4th Quarter 2003 for 
Landfill 14 (L4 Site)
Long-Term Monitoring Report for 4th Quarter 2003 for 
Landfill 15 (L5 Site)
Monitoring Well Evaluation & Sampling Results, 
Maintenance Building (MB Site)
Final PA/SI for the Former Fire Station (FS Site)

Outdoor Recreation Area Preliminary Draft FS Report

Final Remedial Design Report for Landfill 10 (LF Site), 
Corrected pages only
Long-Term Monitoring Report for 5th Quarter 2004 for 
Landfill 14 (L4 Site)
Long-Term Monitoring Report for 5th Quarter 2004 for 
Landfill 15 (L5 Site)
Long-Term Monitoring Report for 5th Quarter 2004 for 
the Open Detonation Range (DR Site)
Interim Action Completion Report ¿ Landfill 15 (L5 Site) 
Addendum Number 1
Final Remedial Design Report for the Former 
Wastewater Treatment Facility (WT Site)
Long-Term Monitoring Report for 6th Quarter 2004 for 
Landfill 14 (L4 Site)
Long-Term Monitoring Report for 6th Quarter 2004 for 
Landfill 15 (L5 Site)
Long-Term Monitoring Report for 6th Quarter 2004 for 
the Open Detonation Range (DR Site)
Long-Term Monitoring Report for 7th Quarter 2004 for 
Landfill 14 (L4 Site)
Long-Term Monitoring Report for 7th Quarter 2004 for 
Landfill 15 (L5 Site)
Long-Term Monitoring Report for 7th Quarter 2004 for 
the Open Detonation Range (DR Site)

Shaw Group

Shaw Group

Malcolm Pirnie, Inc., 
Newport News, VA.

Shaw Group

Shaw Group

Shaw Group

Shaw Group

Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

Shaw Group

Shaw Group

Shaw Group

Shaw Group

Shaw Group

Malcolm Pirnie, Inc.

Shaw Group

Shaw Group

Shaw Group

Shaw Group

Shaw Group

Shaw Group

Shaw Group

Shaw Group

Shaw Group

Shaw Group

Shaw Group

Shaw Group

NOV-2002

NOV-2002

DEC-2002

JAN-2003

APR-2003

APR-2003

APR-2003

JAN-2004

JAN-2004

JAN-2004

JAN-2004

JAN-2004

FEB-2004

MAR-2004

APR-2004

MAY-2004

MAY-2004

MAY-2004

MAY-2004

JUN-2004

JUL-2004

JUL-2004

JUL-2004

JUL-2004

OCT-2004

OCT-2004

OCT-2004

 Previous StudiesIRP

Title Author Date
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2004

2005

2006

2007

Long-Term Monitoring Report - Revised 6th Quarter 
2004 Data for Landfill 14 (L4 Site)
Long-Term Monitoring Report - Revised 6th Quarter 
2004 Data for Landfill 15 (L5 Site)
Site Safety and Health Plan for Long-Term Monitoring 
Well Evaluation at Maintenance Building (MB Site)

Response to Comments for the Draft Outdoor 
Recreation Area FS Report
Final Human Health Risk Assessment Workplan for the 
Former Pesticide Mixing Area (PM Site)
Landfill 10 Contractor's Quality Control Plan

Comments on EM Federal Workplan for the Landfill 10 
Site
Landfill 10 RA Plan

Landfill 10 Site Specific Pollution Prevention Plan, 
Operations & Maintenance Manual, and Spill Prevention
Controls & Countermeasures
Landfill 10 Site Safety and Health Plan

Final Groundwater Monitoring Report, Landfill 14

Final Groundwater Monitoring Report - Landfill 15

Final Groundwater Monitoring Report - Open 
Detonation Range

Final Semiannual Groundwater Monitoring and Site 
Inspection Reports (Covering January - June 2005 & 
July-December 2005) for the Open Detonation Range, 
Landfill 14, and Landfill 15
Final Remedial Investigation Addendum Report for the 
Former Pesticide Mixing Area
Final Long-Term Monitoring Evaluation Report for the 
Maintenance Building Site

Site Safety and Health Plan for Groundwater Monitoring
and Site Inspection at Landfill 10
Final Groundwater Monitoring and Site Inspection Plan 
for Landfill 10
Long-term Monitoring Report for Landfill 10 (Quarter 1)

Final Semiannual Groundwater Monitoring Report 
(January - June 2006) for the Open Detonation Range
Final Semiannual Groundwater Monitoring Report (July 
- December 2006) for the Open Detonation Range
Final Semiannual Groundwater Monitoring Report 
(January - June 2006) for Landfill 14
Final Semiannual Groundwater Monitoring Report (July 
- December 2006) for Landfill 14
Final Semiannual Groundwater Monitoring Report 
(January - June 2006) for Landfill 15
Final Semiannual Groundwater Monitoring Report (July 
- December 2006) for Landfill 15

Shaw Group

Shaw Group

Shaw Group

Malcolm Pirnie, Inc.

Shaw Group

EM Federal Corp. 

Malcolm Pirnie, Inc.

EM Federal Corp.

EM Federal Corp.

EM Federal Corp.

Shaw Group

Shaw Group

Shaw Group

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

OCT-2004

OCT-2004

DEC-2004

MAR-2005

APR-2005

NOV-2005

NOV-2005

NOV-2005

NOV-2005

NOV-2005

DEC-2005

DEC-2005

DEC-2005

AUG-2006

SEP-2006

SEP-2006

JAN-2007

MAR-2007

MAY-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

 Previous StudiesIRP

Title Author Date



Final FORT LEE Installation Action Plan - 20

2007

2008

2009

Final Quality Assurance Plan

Final Project Management Plan

Final Semiannual Groundwater Monitoring Report 
(January - June 2007) for Landfill 14
Final Semiannual Groundwater Monitoring Report 
(January - June 2006) for Landfill 15
Final Semiannual Groundwater Monitoring Report 
(January - June 2007) for Open Detonation Range
Groundwater Sampling Results for the Former 
Wastewater Treatment Facility
Long-term Monitoring Report for Landfill 10 (Quarter 2)

Long-term Monitoring Report for Landfill 10 (Quarter 3)

Final Remedial Investigation Work Plan - Landfill #8

Final Work Plan - Area 10,000 Barracks

Final Groundwater Pilot Study Work Plan - Pesticide 
Mixing Area
Final Groundwater Pilot Study Work Plan - 
Maintenance Buildings 
Final Work Plan - Fire Training Pit

Long-term Monitoring Report for Landfill 10 (Quarter 4)

Final Construction Certification Document, Landfill 10

Final Semiannunal Groundwater Monitoring Report 
(July - December 2007) for the Open Detonation Range
Final Semiannual Groundwater Monitoring and Site 
Inspection Report (July - December 2007) for Landfill 
14
Final Semiannual Groundwater Monitoring and Site 
Inspection Report (July - December 2007) for Landfill 
15
Long-Term Monitoring Report for Landfill 10, Quarter 5

Long-term Monitoring Report for Reformatory Road 
Landfill (Quarter 1)
Long-term Monitoring Report for Landfill 10 (Quarter 6)

Groundwater Monitoring and Site Inspection Plan, 
Reformatory Road Landfill
Long-term Monitoring for Landfill 10 (Quarter 7)

Long-term Monitoring Report for Reformatory Road 
Landfill (Quarter 2)
Final Feasibility Study, Outdoor Recreation Site

Final Interim Removal Action Work Plan, Fire Training 
Pit
Groundwater Pilot Study Work plan - Former Waste 
Water Treatment Plant

ECC, Inc.

ECC, Inc.

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

ECC, Inc.

ECC, Inc.

ECC, Inc.

ECC, Inc.

ECC, Inc.

Shaw E & I

Malcolm Pirnie, Inc.

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

Shaw E & I

Malcolm Pirnie, Inc.

ECC, Inc.

ECC, Inc.

JUN-2007

JUN-2007

JUL-2007

JUL-2007

JUL-2007

AUG-2007

AUG-2007

OCT-2007

OCT-2007

OCT-2007

NOV-2007

NOV-2007

NOV-2007

DEC-2007

DEC-2007

MAY-2008

MAY-2008

MAY-2008

MAY-2008

JUL-2008

AUG-2008

AUG-2008

OCT-2008

OCT-2008

DEC-2008

FEB-2009

MAR-2009

 Previous StudiesIRP

Title Author Date
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2009

2010

2011

2012

Draft DD for Landfill 14

Draft DD for Landfill 15

Final Semiannual Groundwater Monitoring and Site 
Inspection Report for Landfill 14
Final Semiannual Groundwater Monitoring and Site 
Inspection Report - Landfill 15
Final Site Investigation - 10,000 Barracks Site

Updated Project Management Plan

Final Annual Groundwater Monitoring Report for Landfill
10

Groundwater Monitoring and Site Inspection Report, 
Landfill 10
Groundwater Monitoring and Site Inspection Report, 
Landfill 14
Groundwater Monitoring and Site Inspection Report, 
Landfill 15
Final Proposed Plan - Outdoor Rec

Final Proposed Plan - Landfill 16

Final Proposed Plan - Pesticide Mixing Area

Final Proposed Plan - Maintenance Building Site

Final Proposed Plan - WWTP Site

Semiannual Groundwater Monitoring Report and Site 
Inspection Report - Landfill 10
Semiannual Groundwater Monitoring Report and Site 
Inspection Report - Landfill 10
Annual Groundwater Monitoring Report and Site 
Inspection Report - Landfill 14
Annual Groundwater Monitoring Report and Site 
Inspection Report - Landfill 15
Decision Document for the Maintenance Building Site

Decision Document for the Maintenance Building Site

Decision Document for the Pesticide Mixing Area Site

Decision Document for the Landfill 8 Site

Decision Document for the Former Wastewater 
Treatment Plant Site

Annual Groundwater Monitoring Report and Site 
Inspection Report - Landfill 14
Annual Groundwater Monitoring Report and Site 
Inspection Report - Landfill 15
Final Work Plan / Sampling & Analysis Plan, Former 
Golf Course Maintenance Building
Draft Decision Document Reformatory Road Landfill

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

ECC, Inc.

ECC, Inc.

Shaw Environmental, Inc.

Shaw E & I. Inc.

Shaw E & I, Inc.

Shaw E & I, Inc.

MPI, Inc.

ECC, Inc.

ECC, Inc.

ECC, Inc.

ECC, Inc.

Shaw E & I, Inc.

Shaw E & I

Shaw E & I

Shaw E & I

ECC, Inc.

ECC, Inc.

ECC, Inc.

ECC, Inc.

ECC, Inc.

Shaw E & I

Shaw E & I

PIKA International, Inc.

Shaw Environmental, Inc.

JUL-2009

JUL-2009

AUG-2009

AUG-2009

SEP-2009

SEP-2009

SEP-2009

JUL-2010

JUL-2010

JUL-2010

AUG-2010

AUG-2010

AUG-2010

AUG-2010

AUG-2010

JAN-2011

MAY-2011

MAY-2011

MAY-2011

SEP-2011

SEP-2011

SEP-2011

SEP-2011

SEP-2011

FEB-2012

FEB-2012

AUG-2012

AUG-2012

 Previous StudiesIRP

Title Author Date
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2012

2013

2014

2015

Draft Decision Document Landfill 14

Draft Decision Document Landfill 10

Draft Decision Document Landfill 15

Decision Document for the Outdoor Recreation Area 
Site

Final Farrar Island Archeological Resources Protection 
Plan
Final Farrar Island Community Relations Plan

Final Fort Lee Rocket Range SI Work Plan

Final Site Inspection Former Golf Course Maintenance 
Building
Final Focused Feasibility Study 1000" 50 Caliber 
Machine Gun Range
Final Project Management Plan CERCLA LTM at Ten 
IRP Sites
Draft Base-wide Groundwater Monitoring Plan

Final Project Management Plan CERCLA LTM at Ten 
IRP Sites
Final Site Inspection Report for Rocket Range 
Munitions Response Site
Final Work Plan Farrar Island MRS Remedial 
Investigation
Final Landfill Repair Work Plan for FTLE-15 and FTLE-
17
LTM Data Summary for Fire Training Pit

LTM Data Summary for Wastewater Treatment Plant

LTM Data Summary for Pesticide Mixing Area

LTM Summary for Maintenance Building Site

Final Landfill Repair Completion Report FTLE-15 and 
FTLE-17
Final Base-wide Groundwater Monitoring Plan for 
CERCLA LTM at 10 Sites
Machine Gun Range Draft DD

Draft Annual LTM Groundwater Monitoring Report 2014

Machine Gun Range Final Proposed Plan

Farrar Island Draft Technical Memorandum

Final Annual LTM Groundwater Monitoring Report 
2014, Fort Lee, VA
Final In-situ Chemical Oxidation Injection Work Plan

Shaw Environmental, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc.

ECC, Inc.

Weston Solutions, Inc.

Weston Solutions, Inc.

Weston Solutions, Inc.

PIKA International, Inc.

Weston Solutions, Inc.

EA Engineering, Science 
and Technology, Inc.
EA Engineering, Science 
andTechnology, Inc. 

EA Engineering, Science 
and Technology, Inc.
Weston Solutions, Inc.

Weston Solutions, Inc.

EA Engineering, Science  
and Technology, Inc.
ECC, Inc.

ECC, Inc.

ECC, Inc.

ECC, Inc.

EA Engineering, Science 
and Technology, Inc.
EA Engineering, Science 
and Technology, Inc.
Weston Solutions, Inc. 

EA Engineering, Science 
and Technology, Inc.
Weston Solutions, Inc.

Weston Solutions, Inc.

EA Engineering & 
Technology, Inc.
EA Engineering, Inc., 

AUG-2012

SEP-2012

SEP-2012

DEC-2012

MAR-2013

APR-2013

MAY-2013

JUL-2013

OCT-2013

NOV-2013

DEC-2013

FEB-2014

APR-2014

APR-2014

APR-2014

JUL-2014

JUL-2014

JUL-2014

JUL-2014

JUL-2014

SEP-2014

NOV-2014

JAN-2015

FEB-2015

MAR-2015

NOV-2015

DEC-2015

 Previous StudiesIRP

Title Author Date
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FORT LEE

Installation Restoration Program

Site Descriptions
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Site ID: FTLE-05
Site Name: Pesticide Mixing Area

CLEANUP/EXIT STRATEGY

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
IRA..................
RA(C)..............
RA(O)..............
LTM.................

198111........
199409........
199602........
200701........
199906........
200701........
200701........
200910........

198204
199512
200809
200809
200107
200809
200909
201810

RIP Date: 200809

RC Date: 200909

Storage, mixing, and disposal of pesticides at Fort Lee were conducted at Building 6203 (FTLE-05) from the early-1940s until the
late-1970s. 

Building 6203 was located at the intersection of Shop Road and 19th Street in the cantonment area. Pesticides and rinse water 
were disposed of in an open ditch which ran behind the building.  A perforated disposal tank and contaminated soil were removed 
in 1975 and the excavated area was backfilled and covered with a small concrete slab.  The original building was replaced during 
the early-1980s, and a storm sewer was installed in the open ditch to drain the site.  The storm sewer transports water about 150 
feet to a ditch that drains the area.  Sampling conducted during the PA/SI in 1995 found chlordane levels as high as 4.4 parts per 
million (ppm) in the surface sediments of the drainage ditch several hundred feet downstream of the storm sewer outfall.  Lindane 
was also detected above action levels in groundwater.  Sampling during the RI/FS revealed that herbicides (2,4-D), volatile 
organic compounds (VOC), polychlorinated biphenyls (PCB), and dioxin variants were also present.  Pesticides were also found in
a ditch that receives drainage from the area.  An IRA to remove pesticide-contaminated soil from the drainage ditch was 
completed in 2001.  

In fiscal year (FY)99, an expanded RI/FS was completed which found that there was also VOC (carbon tetrachloride and 
chloroform) contamination within the boundaries of the site, but upgradient of the mixing area. This contamination appeared to be 
unrelated to prior activities at the pesticide mixing area. Based upon a review of historical aerial photographs, interviews, and a 
records search, the source of this contamination seems to have been an old fire station located upgradient of the pesticide mixing 
area. This fire station was located near the source of the carbon tetrachloride/chloroform plume and was operated continuously 
from 1941 until it was demolished in the early-1970s. Additional field work conducted at the site in 2002 confirmed that the source
of the plume was located near the site of the old fire station at what may have been an old storage shed. The RI was finalized in 
2006.

In 2006, the site was bundled into a PBA contract which was intended to bring the site to RC. A Chemox injection was performed 
in 2007 which significantly reduced levels of VOCs by more than 70 percent. The latest round of groundwater sampling was 
performed in June 2015 and indicated that rebound was occurring. Carbon Tetrachloride, Chloroform, and Trichloroethene were 
detected. Nevertheless, levels of contamination were still significantly lower than before the Chemox injection. A Chemox 
reinjection was completed in March 2016 and groundwater at the site will be sampled in July 2016.

Note:  All future five-year review costs are now tracked in site CCFTLE-33.

RRSE: HIGH

Regulatory Driver: CERCLA

Alias: PM Site
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Site ID: FTLE-05
Site Name: Pesticide Mixing Area

A Chemox reinjection was completed in 2016 to eliminate rebound.  Five-year reviews and LTM will continue as required.

Alias: PM Site
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Site ID: FTLE-06
Site Name: Buried Sewage Treatment Plant

CLEANUP/EXIT STRATEGY
A Chemox reinjection was completed in 2016 to eliminate rebound.  LTM and 5-year reviews will continue as required.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

198111........
199409........
199610........
199908........
200602........
200910........

198204
199512
199908
200408
200909
201810

RIP Date: N/A

RC Date: 200909

FTLE-06  is located on the main post just south of the intersection of C Avenue and 2nd Street. From 1941 to 1979, Fort Lee 
operated a primary sewage treatment plant (STP) there and discharged effluent to Baileys Creek.  It did not satisfy state and 
federal regulations for secondary treatment.  Consequently, the STP was shut down and buried-in-place in 1979.
 
Since burial of the STP, the area has been used as a contractor staging area and as a dump site for construction and building 
debris. It was also discovered during the PA/SI that this site had several other buildings on it, including a large pesticide storage 
building and an incinerator that was used to dispose of sewage sludge and other wastes.   Drawings of the STP were located and 
matched to present day maps of the site to determine the exact location of the pesticide storage building, and other structures. A 
digital comparison of 1992 topography from aerial photography with topography shown on the as-built drawings from 1941 
showed that, in some places, more than 20 feet of material has been placed on the site. 

Two potential pathways for contamination transport were identified at this site: surface transport of pesticides to Baileys Creek and
subsurface transport of pesticides from soils to groundwater. Groundwater flow at the site is toward Baileys Creek. In addition, 
piping at the facility was abandoned-in-place and may serve as a conduit for contamination to reach Baileys Creek, which is 
located less than 50 feet from the edge of the filled-in area. 

In 2007, at the request of the VDEQ, all monitoring wells were resampled. VOCs were detected in three wells; however, pesticides
were not detected. In September 2008, FTLE-06 was added to the existing PBA to include RC and completion of a DD. A 
Chemox injection was performed in 2009 which reduced levels of VOCs by more than 80 percent. The latest round of groundwater
sampling was performed in June 2015 and indicated that rebound was occurring. Tetrachloroethane and chloroform were 
detected, however, detections were at levels significantly lower than before the Chemox injection. A Chemox reinjection was 
completed in March 2016 and groundwater at the site will be sampled in July 2016.

Note:  All future five-year review costs are now tracked in site CCFTLE-33.

RRSE: HIGH

Regulatory Driver: CERCLA

Alias: WWTP Site
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Site ID: FTLE-11
Site Name: Closed Landfill No. 14

CLEANUP/EXIT STRATEGY
Continue LTM as required and pursue opportunities to reduce the scope and frequency of groundwater monitoring.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

198111........
199409........
199812........
199812........
200006........
200012........

198204
199810
199903
199908
200012
201810

RIP Date: N/A

RC Date: 200012

Located near the intersection of River Road and Temple Avenue, Landfill 14 (FTLE-11) served as a construction debris landfill 
during the 1970s (VA Solid Waste Permit No. 237). In 1977, the landfill began receiving waste, however, it was used for only a few
years.  Debris buried at the site consists of demolished World War II-vintage wooden buildings. The former landfill site is adjacent 
to a mobile home park and was often visited by children living in the area.

An SI conducted at the site in 1997 detected low levels of groundwater and surface water contamination. Leachate from the 
landfill appeared to be entering a stream leaving the site which flows into the Appomattox River. In November 1998, an additional 
downgradient monitoring well was installed. 

Because this was a permitted landfill, the VDEQ required that the site be closed in accordance with VA solid waste regulations. 
This included determining the extent of the waste cells, covering the waste cells with at least two feet of cover material, and 
installing a fence around the perimeter of the permitted area.  LTM was also required.  In 2000, the cover thickness study was 
completed, additional cover material was placed on the site, and a perimeter fence was installed. The latest round of groundwater 
sampling was performed in June 2014 and found that contamination from the landfill was not present. The next groundwater 
sampling event is scheduled for 2019.

Note:  All future five-year review costs are now tracked in site CCFTLE-33.

RRSE: MEDIUM

Regulatory Driver: CERCLA

Alias: LF 14
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Site ID: FTLE-15
Site Name: Closed Landfill No.7

CLEANUP/EXIT STRATEGY
Continue LTM as required and pursue opportunities to reduce the scope and frequency of groundwater monitoring.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RD...................
IRA..................
RA(C)..............
LTM.................

198111........
199409........
199906........
200008........
200008........
200109........

198204
199909
200008
200012
200109
201810

RIP Date: N/A

RC Date: 200109

Landfill 15 (FTLE-15) is a three-acre landfill located near the center of the main post on Home Road. The earliest use of the 
landfill dates back to the mid-1940s when garbage and medical waste were deposited there. The landfill was again used in the 
1970s for burning and disposing of construction debris.

In the mid-1990s, Fort Lee constructed a fire training facility on the landfill. During the installation of a water line at the site, waste 
material, including medical waste dating to the mid-1940s, was discovered. A PA was completed which indicated that an SI was 
required to determine whether groundwater contamination was occurring. In 1995, analyses of soil samples found that action 
levels were exceeded for arsenic, beryllium, thallium, zinc and lead. Groundwater samples exceeded action levels for arsenic, 
manganese and thallium. Base/neutral acids (BNA) and VOCs were detected below action levels. Levels of metals and VOCs 
indicated that contaminants may have been released from the site.

This site is less than 700 feet from a new family housing area and is also used for training activities; hence there are potential 
human receptors of contamination. Access to the area is restricted and personnel involved with training activities at the site are 
instructed on how to minimize their potential exposure to waste materials. Although contaminant levels were low, the VDEQ 
requested confirmatory sampling be undertaken to define the source of metals found in the soils and groundwater and to 
determine the extent of contamination so that risk could be estimated. The confirmatory sampling was undertaken in fall 1997. 
After reviewing this data, the VDEQ concluded that interim actions to mitigate potential risk were required. Landfill boundary 
delineation was completed using exploratory trenching and grading of existing cover material and placement of additional cover 
was required to meet landfill compliance requirements. LTM of monitoring wells was also required.

Field work at FTLE-15 was completed in May 2002 and included placement of additional cover material to ensure that there was 
two feet of cover material across the entire site. In addition, drainage at the site was improved by re-grading and filling in areas 
where water had been impounded.

In June 2014 the fire training facility located on the landfill was demolished and removed from the landfill.  All materials on the site 
were recycled.  The landfill cap was restored and replanted with appropriate vegetation.  The latest round of groundwater 
sampling was performed in June 2014. The next groundwater sampling event is scheduled for 2019.

Note:  All future five-year review costs are now tracked in site CCFTLE-33.

RRSE: MEDIUM

Regulatory Driver: CERCLA

Alias: LF 15
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Site ID: FTLE-16
Site Name: Closed Landfill No.8

CLEANUP/EXIT STRATEGY
Continue LTM as required and pursue opportunities to reduce the scope and frequency of groundwater monitoring.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
LTM.................

198801........
199409........
200701........
200701........
201102........

198804
200110
200908
200909
201810

RIP Date: N/A

RC Date: 200909

Landfill No. 8 is located just west of Landfill 15 on the western side of Home Road. This three- to four-acre landfill appears to 
have only been used for construction debris on several occasions beginning in the 1940s. The site reportedly was used 
intermittently as late as the early-1980s. Contents of the landfill were leaves, stumps, logs, and assorted construction debris.
 
Analyses of groundwater samples at Landfill No. 8 exceeded action levels for beryllium, chromium, manganese, and lead. Soil 
action levels were exceeded for barium and lead. No VOCs or BNAs were detected above action levels. 

Levels of metals and VOCs indicate that contaminants may have been released at this site. Landfill No.8 is less than 700 feet from
a new family housing area and is also used for training activities; hence there are potential human receptors of contamination. 
Access to the area is restricted and personnel involved with training activities at the site are instructed in how to minimize their 
potential exposure to waste materials. Although contaminant levels were low, the VDEQ requested that confirmatory sampling 
define the source of metals found in the soils and groundwater and to determine the extent of contamination so that risk could be 
estimated. Additional sampling was undertaken in 1997. After reviewing these data, the VDEQ concluded that additional actions to
mitigate potential ecological risk were required.

FTLE-16 was bundled into a PBA for completion of an RI/FS/ DD. The RI/FS, which was completed in 2012, recommended LTM. 
The latest groundwater sampling was performed in June 2014.  The next groundwater sampling event is scheduled for 2018.

Note:  All future five-year review costs are now tracked in site CCFTLE-33.

RRSE: LOW

Regulatory Driver: CERCLA

Alias: LF 16
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Site ID: FTLE-17
Site Name: Closed Landfill  Nos.4, 5 and 6

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................
LTM.................

198111........
198904........
199404........
199810........
200806........

198204
199109
200804
199912
201810

RIP Date: N/A

RC Date: 200804

Landfill Nos. 4, 5, and 6 (FTLE-17) are located on the main post at the southern terminus of 5th Street, just south of its 
intersection with C Avenue. 5th Street bisects the site, with Landfills No.4 and No.6 located on the east side and Landfill No.5 
located on the western side. An active skeet range is located on and adjacent to Landfills No.4 and No.6. Landfill No.5 is the 
location of a baseball field and a recreation/picnic area.  

Prior investigations resulted in a grouping of three adjacent landfills. Various outdoor recreation facilities and several permanent 
buildings have been located on portions of the abandoned landfills. Landfill No.4 operated from 1950 to the early-1960s. Landfill 
No.5 operated from 1949 to the early to mid-1960s. Information indicating when Landfill No.6 began operating is not available; 
however, the landfill was closed circa 1976. Garbage, construction debris, and coal ash were reportedly dumped in this landfill. In 
April 1989, a leachate seep was discovered on the northeast side of Landfill No.5.

In 1989, the US Army Environmental Hygiene Agency installed six monitoring wells. A source of contamination was found to be 
aboveground tanks located on abandoned Landfill No. 5. Additional investigations carried out as part of a PA/SI revealed low 
levels of petroleum hydrocarbon contamination in groundwater and low levels of halogenated solvents in soils near an upgradient 
monitoring well. 

In November 1994, several inches of free-phase liquid fuel product (free-product) were discovered in one of the monitoring wells.
The free-product appeared to be diesel fuel. The source of the fuel may have been one or more of the four large aboveground 
storage tanks (AST) (about 1000 barrel capacity each) located at this site until the early-1980s. Direct-push water samples near 
this well found that contamination was restricted to this immediate area. Borings at the locations of the large AST showed total 
petroleum hydrocarbons (TPH) levels as high as 350 ppm. In 1995, a stream bordering the western side of the landfill started to 
erode into the landfill. Layers of coal ash and other debris were seen on the bank of the stream and reddish water was flowing into
the stream along the coal ash/soil interface. Portions of this stream (approximately three-fourths of a mile upstream) had been 
recently straightened and replaced with a large diameter (approximately six feet) culvert that served as the storm sewer for a 
housing area. This resulted in significantly higher streamflow during and after heavy rains which caused the erosion. In 
consultation with the VDEQ, an IRA was carried out to relocate the stream away from the landfill. This IRA, successfully 
completed in November 2000, involved the installation of rock-filled gabions (large wire baskets) and riprap along more than 450 
feet of the stream. 

Settling in some of the waste cells of as much as two to three feet has occurred in a portion of the landfill located under a softball 
field. Because of the potential human receptors in the area (i.e., visitors to the baseball fields or picnic areas) the VDEQ requested
that a more comprehensive risk assessment be undertaken. In 2004 an RI was completed and a draft FS was submitted to the 
VDEQ. The VDEQ requested that a landfill cover thickness study be carried out and used to prepare the final FS. The cover 
thickness study, carried out in 2007, found that there was sufficient soil cover across the entire site; therefore, capping was not 
required.  However, cap restoration was successfully completed for these areas in June 2014.  The latest round of groundwater 
sampling was performed in June 2014. Future groundwater sampling requirements, if any, will be reevaluated as part of the five-
year review process.  Until then, this remains a zero cost site.


RRSE: HIGH

Regulatory Driver: CERCLA

Alias: FTLE-17
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Site ID: FTLE-17
Site Name: Closed Landfill  Nos.4, 5 and 6

CLEANUP/EXIT STRATEGY
Continue LTM as required and pursue opportunities to reduce the scope and frequency of groundwater monitoring.

Note:  All future five-year review costs are now tracked in site CCFTLE-33 

Alias: FTLE-17
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Site ID: FTLE-19
Site Name: Landfill No.10

CLEANUP/EXIT STRATEGY
Continue LTM as required and pursue opportunities to reduce the scope and frequency of groundwater monitoring.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

198111........
199006........
199802........
200101........
200406........
200701........

199006
199109
199908
200408
200612
201810

RIP Date: N/A

RC Date: 200612

Landfill No. 10 (FTLE-19) encompasses approximately 12 acres and is located near 38th Street and H Avenue on the main post.  
It received municipal waste from the late-1940s to the early-1950s. Aerial photographs indicate that the landfill was operated as a
trench and fill landfill, where non-specific debris was dumped and covered with soil. 

Landfill No. 10 is at the boundary of the installation and is less than 100 feet from a trailer park. 

Until 2005 there was no perimeter fence around Fort Lee and children from the surrounding area were observed playing on the 
landfill on many occasions. The site has since been posted and access to the site is restricted by the installation perimeter fence. 
The area was also used for troop training activities; some involved digging into the landfill. Intrusive training activities on the landfill
were discontinued in the late-1990s.  

Groundwater sampling performed in 1995 showed low levels of pesticide contamination.  In seven of the eight water samples 
collected at least one pesticide analyte above action levels was detected. The source of contamination is not clear since an 
upgradient well was also contaminated. The trailer park is on city water and groundwater is not used for drinking.  An RI was 
completed in 1999 and indicated a low human health risk.  The FS indicated that the site required some institutional controls to 
better restrict access by trespassers.  The VDEQ requested that the landfill be closed in accordance with VA solid waste 
regulations. 

A landfill cover study completed in November 2000 found that cover thickness varied across the landfill and was less than the 
required two feet across most of the landfill. In addition, there were large areas of standing water on the landfill. To eliminate these
problems, the site was cleared, re-graded, and a soil cap was completed in 2006.  The latest round of groundwater sampling was 
performed in June 2014. The next groundwater sampling event is scheduled for 2019.

Note:  All future five-year review costs are now tracked in site CCFTLE-33

RRSE: HIGH

Regulatory Driver: CERCLA

Alias: LF 10
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Site ID: FTLE-24
Site Name: Maintenance Bldgs. No.6241 AND 6243

CLEANUP/EXIT STRATEGY
A Chemox reinjection was completed in 2016 to eliminate rebound.  LTM and 5-yeart reviews will continue as required.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............
LTM.................

198111........
199006........
199404........
200701........
200701........
200701........
200910........

198204
199109
200208
200809
200809
200909
201810

RIP Date: 200809

RC Date: 200909

Located near Shop Road and 8th Street, the Maintenance Building Area (FTLE-24) is the site of vehicle and heavy equipment 
maintenance, and, at one time, a furniture refinishing operation. 

Between 1940 and 1941, French-drain dry-well systems were designed and installed to receive waste fluids from each building. 
The fluids were collected by floor drains located inside each building and included transmission fluid, battery acid, crankcase oil, 
and wash water used for cleaning engine parts. The fluids were channeled through the floor drains into the French-drain systems 
where they infiltrated into the subsurface. In the early-1990s, all drainage pipes from these buildings were connected to the 
sanitary sewer system. 

Vehicle wash activities were conducted adjacent to Building 6242 and included general tanker trucks, truck bed and various truck 
parts washing. Wash water generated during these operations reportedly was allowed to run off the pad and infiltrate into the 
ground. Leaks were found in underground storage tanks (UST) located adjacent to the buildings and they have since been 
removed and remediated. The extent of contamination did not appear to be extensive. 

An RI found low levels of contamination over about 10 acres; however, significant levels of contamination were found in only a few
locations, generally in the vicinity of vehicle parking areas. In 2005, because existing analytical data were several years old, the 
VDEQ requested that a subset of the existing monitoring wells be resampled to determine if levels of contamination had 
decreased over time. Three additional monitoring wells were installed in 2005 to determine whether the plume had migrated 
beyond the original site boundaries. The risk assessment was also updated with the new data to include the Johnson-Ettinger 
Indoor Air Quality Model to determine if building air quality was impacted by groundwater contamination.  Results indicate that, in 
general, groundwater contaminant levels have remained steady or are decreasing. 

In 2006, the site was bundled into a PBA contract which was intended to bring the site to RC.  A Chemox injection was performed 
in 2007 which significantly reduced levels of VOCs by more than 90 percent. The latest round of groundwater sampling was 
performed in June 2015 and indicated that rebound was occurring.  1,2-Dichloroethane, Trichloroethane, and Tetrachloroethane 
were detected, however, the levels of contamination were still significantly lower than before the Chemox injection. A Chemox 
reinjection was completed in March 2016 and groundwater at the site will be sampled in July 2016.

Note:  All future five-year review costs are now tracked in site CCFTLE-33.

RRSE: MEDIUM

Regulatory Driver: CERCLA

Alias: MB Site
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Site ID: FTLE-31
Site Name: Fire Training Pit

CLEANUP/EXIT STRATEGY
Continue LTM as required and pursue opportunities to reduce the scope and frequency of groundwater monitoring.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

198111........
199404........
200701........
200701........
200701........
200910........

198204
199704
200908
200908
200909
201810

RIP Date: N/A

RC Date: 200909

FTLE-31 is located on the main post near the intersection of 38th Street and H Avenue.  The fire training pit was active from the 
late-1960s until 1980. 

In 1991, soil samples near the pit detected TPH, benzene, toluene, ethylbenzene, xylene (BTEX), and total organic halogens. 
Results from a 1995 PA/SI indicate that there was no contamination in the vicinity of a nearby hazardous waste collection area; 
however, there was a significant amount of contamination present at the location of the old fire pit.

Diesel range organics were as high as 6,000 ppm in surface sediments near the fire pit. Direct-push soil samples were as high as 
1,350 ppm at a depth of 11 feet near the location of the abandoned fire pit. The VDEQ recommended that a RI/FS be conducted 
around the area of the fire pit.

In 2006, the site was bundled into a PBA contract which was intended to bring the site to RC. Field work for the RI was completed 
in December 2007. Based on the results of the RI, approximately 1,425 cubic yards of contaminated soil was excavated in 
February 2009 and the site was restored. The latest round of groundwater sampling was performed in July 2015 and indicated the
presence of BTEX, 2-methylnapthalene, and napthalene, albeit at low levels.  The next groundwater sampling event is scheduled 
for July 2016.

Note:  All future five-year review costs are now tracked in site CCFTLE-33

RRSE: LOW

Regulatory Driver: CERCLA

Alias: FTP Site
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Site ID Site Name NFA Date Documentation
FTLE-01

FTLE-02

FTLE-03

FTLE-04

FTLE-07

FTLE-08

FTLE-09

FTLE-10

FTLE-12

FTLE-13

FTLE-14

FTLE-18

FTLE-20

FTLE-21

FTLE-22

FTLE-23

FTLE-25

FTLE-26

FTLE-27

FTLE-28

FTLE-29

FTLE-30

FTLE-32

PBC @ Ft Lee

BLDG 6040

230 UST'S (47 LEAKERS)

HAZ WASTE STORAGE

HOSPITAL INCINERATOR

PETROLEUM TRAINING FACILITY

MOTOR POOL 1 (240TH)

MOTOR POOL 2 (BLDGS 6274, 6275)

FIRING RANGES

CLOSED LANDFILLS #13

CLOSED LANDFILL #12

CLOSED LANDFILL #11

REFORMATORY ROAD LANDFILL

CONSTRUCTION DEBRIS BURIAL-SCHUYLKILL LF

CONTAMINATED GRAIN BURIAL (LF#17)

METHYL BROMIDE BURIAL (LF#18)

ROCKET LAUNCHER SHELL BURIAL  (LF#16)

MAINTENANCE BLDG #6242

MILITARY IN THE FIELD TRAINING FACILITY

OPEN DETONATION RANGE

BLOCK 4100 AREA UST

FORMER PETROLEUM TRAINING AREA

INACTIVE FIRE TRAINING AREA

AREA 10000 BARRACKS LANDFILL

PBC

198204

199206

198204

198204

199802

199110

199110

198204

198204

198204

198204

200504

199501

198204

198204

198204

199812

200110

201001

199308

200110

199908

200909

201403

Site not DERA eligible

Site not DERA eligible.

Site not DERA eligible.

Site not DERA eligible.

Letter from VDEQ dated 01 DEC 1997

Site not DERA eligible.

Site not DERA eligible.

Site not DERA eligible.

Site not DERA eligible.  

Site not DERA eligible.  

Site not DERA eligible.  

Transferred to AEDB-CC at request of 
USAEC.
Site not DERA eligible.

Site not DERA eligible.  

Site not DERA eligible.  

Site not DERA eligible.  

Site has been combined with FTLE-24.

Letter from VDEQ dated 19 OCT 01

Site located within Operational Range 
Area, not DERA eligible.
PA/SI  Report for Eight Sites (James M. 
Montgomery, DEC 92)
Letter from VDEQ date 19 OCT 01

Site Closeout Report (Fluor Daniel, Inc., 
APR 99)
Final SI Report for Area 10,000 Barracks 
Site, Fort Lee, VA.  ECC, Inc. September 
2009
Not a physical site location

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198111

1982

1988

1990

1991

1992

1996

1997

1998

1999

2000

PA

RFA

PA

PA

CS
PA
SI

SI
INV

ISC

PA

SI

PA
SI

RA(O)
RI/FS
RA(C)

RD
RI/FS

SI

PA
RD
IRA

(FTLE-05 - Pesticide Mixing Area, FTLE-06 - Buried Sewage Treatment Plant, FTLE-10 - FIRING RANGES, 
FTLE-11 - Closed Landfill No. 14, FTLE-12 - CLOSED LANDFILLS #13, FTLE-13 - CLOSED LANDFILL #12, 
FTLE-14 - CLOSED LANDFILL #11, FTLE-15 - Closed Landfill No.7, FTLE-17 - Closed Landfill  Nos.4, 5 and 
6, FTLE-21 - CONTAMINATED GRAIN BURIAL (LF#17), FTLE-22 - METHYL BROMIDE BURIAL (LF#18), 
FTLE-23 - ROCKET LAUNCHER SHELL BURIAL  (LF#16), FTLE-24 - Maintenance Bldgs. No.6241 AND 
6243, FTLE-27 - OPEN DETONATION RANGE, FTLE-28 - BLOCK 4100 AREA UST, FTLE-29 - FORMER 
PETROLEUM TRAINING AREA, FTLE-30 - INACTIVE FIRE TRAINING AREA, FTLE-31 - Fire Training Pit)
(FTLE-01 - BLDG 6040, FTLE-03 - HAZ WASTE STORAGE, FTLE-04 - HOSPITAL INCINERATOR, FTLE-20
- CONSTRUCTION DEBRIS BURIAL-SCHUYLKILL LF)

(FTLE-16 - Closed Landfill No.8, FTLE-25 - MAINTENANCE BLDG #6242)

(FTLE-19 - Landfill No.10)

(FTLE-20 - CONSTRUCTION DEBRIS BURIAL-SCHUYLKILL LF)
(FTLE-07 - PETROLEUM TRAINING FACILITY)
(FTLE-07 - PETROLEUM TRAINING FACILITY, FTLE-17 - Closed Landfill  Nos.4, 5 and 6, FTLE-19 - Landfill 
No.10, FTLE-24 - Maintenance Bldgs. No.6241 AND 6243, FTLE-25 - MAINTENANCE BLDG #6242, FTLE-27
- OPEN DETONATION RANGE, FTLE-28 - BLOCK 4100 AREA UST, FTLE-30 - INACTIVE FIRE TRAINING 
AREA)

(FTLE-18 - REFORMATORY ROAD LANDFILL, FTLE-26 - MILITARY IN THE FIELD TRAINING FACILITY)
(FTLE-02 - 230 UST'S (47 LEAKERS), FTLE-08 - MOTOR POOL 1 (240TH), FTLE-09 - MOTOR POOL 2 
(BLDGS 6274, 6275))
(FTLE-02 - 230 UST'S (47 LEAKERS), FTLE-08 - MOTOR POOL 1 (240TH), FTLE-09 - MOTOR POOL 2 
(BLDGS 6274, 6275))
(FTLE-18 - REFORMATORY ROAD LANDFILL, FTLE-26 - MILITARY IN THE FIELD TRAINING FACILITY)

(FTLE-05 - Pesticide Mixing Area, FTLE-06 - Buried Sewage Treatment Plant)

(FTLE-32 - AREA 10000 BARRACKS LANDFILL)
(FTLE-31 - Fire Training Pit)

(FTLE-07 - PETROLEUM TRAINING FACILITY)
(FTLE-27 - OPEN DETONATION RANGE)
(FTLE-07 - PETROLEUM TRAINING FACILITY)

(FTLE-11 - Closed Landfill No. 14)
(FTLE-06 - Buried Sewage Treatment Plant, FTLE-11 - Closed Landfill No. 14, FTLE-18 - REFORMATORY 
ROAD LANDFILL, FTLE-19 - Landfill No.10, FTLE-25 - MAINTENANCE BLDG #6242, FTLE-30 - INACTIVE 
FIRE TRAINING AREA)
(FTLE-11 - Closed Landfill No. 14, FTLE-15 - Closed Landfill No.7)

(PBC @ Ft Lee - PBC)
(FTLE-15 - Closed Landfill No.7, FTLE-27 - OPEN DETONATION RANGE)
(FTLE-17 - Closed Landfill  Nos.4, 5 and 6)

Past Phase Completion Milestones
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 ScheduleIRP

2001

2002

2003

2004

2005

2007

2008

2009

2010

2014

RA(C)
IRA
RI/FS
SI

RI/FS
SI

RD

RD

RA(C)

RI/FS
RA(C)

RI/FS
RD
RA(C)

RD
RA(C)

RI/FS
RA(O)

LTM

LTM

(FTLE-11 - Closed Landfill No. 14, FTLE-15 - Closed Landfill No.7, FTLE-27 - OPEN DETONATION RANGE)
(FTLE-05 - Pesticide Mixing Area, FTLE-15 - Closed Landfill No.7)
(FTLE-26 - MILITARY IN THE FIELD TRAINING FACILITY)
(FTLE-29 - FORMER PETROLEUM TRAINING AREA)

(FTLE-24 - Maintenance Bldgs. No.6241 AND 6243)
(FTLE-16 - Closed Landfill No.8)

(FTLE-18 - REFORMATORY ROAD LANDFILL)

(FTLE-06 - Buried Sewage Treatment Plant, FTLE-19 - Landfill No.10)

(FTLE-18 - REFORMATORY ROAD LANDFILL)

(PBC @ Ft Lee - PBC)
(FTLE-19 - Landfill No.10)

(FTLE-05 - Pesticide Mixing Area, FTLE-17 - Closed Landfill  Nos.4, 5 and 6)
(FTLE-05 - Pesticide Mixing Area, FTLE-24 - Maintenance Bldgs. No.6241 AND 6243)
(FTLE-05 - Pesticide Mixing Area, FTLE-24 - Maintenance Bldgs. No.6241 AND 6243)

(FTLE-31 - Fire Training Pit)
(FTLE-06 - Buried Sewage Treatment Plant, FTLE-16 - Closed Landfill No.8, FTLE-31 - Fire Training Pit, PBC 
@ Ft Lee - PBC)
(FTLE-16 - Closed Landfill No.8, FTLE-31 - Fire Training Pit, FTLE-32 - AREA 10000 BARRACKS LANDFILL)
(FTLE-05 - Pesticide Mixing Area, FTLE-24 - Maintenance Bldgs. No.6241 AND 6243)

(FTLE-27 - OPEN DETONATION RANGE)

(PBC @ Ft Lee - PBC)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
FTLE-11

FTLE-24

FTLE-15

FTLE-17

Closed Landfill 14

Decision Document for FTLE-24

Closed Landfill 15

Closed Landfills 4, 5, and 6

20161230

20161230

20161230

20161230

Closed Landfill No. 14

Maintenance Bldgs. No.6241 AND 
6243
Closed Landfill No.7

Closed Landfill  Nos.4, 5 and 6

Site Name
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 ScheduleIRP

Schedule for Next Five-Year Review: 2017

201810Estimated Completion Date of IRP at Installation (including LTM phase):

Final RA(C) Completion Date: 200909
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FORT LEE IRP Schedule

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

1

1

1

1

1

1

FTLE-05

FTLE-06

FTLE-11

FTLE-15

FTLE-16

FTLE-17

FTLE-19

FTLE-24

FTLE-31

Pesticide Mixing Area

Buried Sewage Treatment Plant

Closed Landfill No. 14

Closed Landfill No.7

Closed Landfill No.8

Closed Landfill  Nos.4, 5 and 6

Landfill No.10

Maintenance Bldgs. No.6241 AND 
6243

Fire Training Pit

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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FORT LEE

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

6/3

Installation Site Types with Future and/or Underway Phases
1

1

1

Firing Range

Small Arms Range

Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Groundwater, Soil

200111

204610

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(FTLE-002-R-02)

(FTLE-005-R-01)

(FTLE-001-R-01)

201707/201707Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA1000" .50 Caliber Machine Gun 
Range

2014
Site Name Action FYRemedy

INSTITUTIONAL CONTROLS
Site ID
FTLE-005-
R-01

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

The installation finalized the SI in 2008 and is executing appropriate follow-on phases/actions as required in the individual site 
cleanup strategies. RIs are underway at FTLE-001-R-01 and FTLE-002-R-02. FTLE-002-R-01 required NFA.  FTLE-005-
R-001 is being handled under existing LUCs already in place at the site.

Cleanup Exit Strategy

The Department of Defense (DoD) has established the MMRP under the Defense Environmental Restoration Program to 
address DoD sites with MEC including unexploded ordnance (UXO), discarded military munitions (DMM) and MC.

The US Army's inventory of closed, transferred, or transferring (CTT) military ranges and sites has identified sites eligible for 
action under MMRP.  The MMRP-eligible sites include other than operational ranges where UXO, DMM, or MC is known or 
suspected and the release occurred prior to Sept. 30, 2002. Properties classified as operational ranges are not eligible and are 
therefore excluded from the MMRP program.
 
The MMRP began in the late-1990s as a result of key drivers such as processes outlined in the National Oil and Hazardous 
Substances Pollution Contingency Plan (40 CFR 300) as authorized by the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) of 1980, 42 US Code 9605, as amended by the Superfund Amendments and 
Reauthorization Act of 1986, Public Law 99-499.

The process began with three phases of range inventories. Phase I consisted of installations completing an initial data call. 
USAEC managed the implementation of Phases II and III of the MMRP inventory. The Phase II inventory dealt with active and 
inactive range considerations. Phase III involved the CTT range inventory conducted in 2002 which included extensive mapping, 
data collection for upload to the US Army Range Inventory Database, an assessment of explosives safety risk using the 
munitions response site-prioritization protocol (MRSPP) methodology for CTT ranges or sites with UXO or DMM identified in the 
inventory, and determination of which sites on the inventory potentially qualify for the MMRP.  An RI is currently underway for 
FTLE-001-R-01 and is scheduled for completion in FY16.  A remedial action will be not required.  An RI for FTLE-002-R-02 is 
underway and will be completed in 2017.  Because FTLE-005-R-01 is located in an area protected by existing cultural resource
LUCs. No additional action will be required.
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2002

2007

2008

2009

2010

2011

2013

2014

2015

2016

US Army CTT Range/Site Inventory for Fort Lee, VA

Final Historical Records Review, Fort Lee, Virginia 
MMRP
MMRP Site Inspection Work Plan, Fort Lee, Virginia

Final Site Inspection Report, Fort Lee, Virginia Military 
Munitions Response Program

Final Project Management Plan

Final Quality Assurance Plan

Final Accident Prevention Plan

Stakeholder Draft Work Plan - Remedial Investigation 
MMRP Program, Fort Lee, VA
Final RI Work plan for FTLE-002-R-01

Final RI Work Plan - FTLE-005-R-01

Final HRR Addendum Farrar Island MRS Fort Lee, VA

Draft RI Report for FTLE-002-R-01

Draft RI Report for FTLE-005-R-01

Final RI Report for FTLE-005-01

Final RI Report for FTLE-002-R-01

Final Focused Feasibility Study 1000" 50 Caliber MGR

Draft Fort Lee MGR Decision Document

Final SI Report for Rocket Range MRS

Final Work Plan Farrar Island MRS Remedial 
Investigation

Final Proposed Plan, Machine Gun Range

Finak Work Plan Technical Memorandum No. 1, 
Geophysical Investigation Results and Proposed 
Intrusive Investigations, Farrar Island MRS
Draft Final DD, Machine Gun Range

Draft Land Use Control Implementation Plan. Machine 
Gun Range
Draft Remedial Investigation Report, Farrar Island MRS

Malcolm Pirnie, Inc.

URS

URS

URS

ECC, Inc.

ECC, Inc.`

ECC, Inc.

ECC, Inc.

ECC, Inc.

ECC, Inc.

ERT, Inc.

ECC, Inc.

ECC, Inc.

ECC, Inc.

ECC, Inc.

Weston Solutions, Inc.

Weston Solutions, Inc.

Weston Solutions, Inc.

Weston Solutions, Inc.

Weston

Weston

Weston

Weston

Weston

AUG-2002

JUN-2007

SEP-2007

MAY-2008

DEC-2009

DEC-2009

DEC-2009

FEB-2010

APR-2010

APR-2010

DEC-2010

DEC-2010

DEC-2010

JUN-2011

JUN-2011

OCT-2013

JAN-2014

APR-2014

APR-2014

MAR-2015

JUL-2015

OCT-2015

OCT-2015

DEC-2015

 Previous StudiesMMRP

Title Author Date
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2016

Draft Final APP/SSHP for FTLE-002-R-02 and 
CCFTLE-34
Draft Final UFP Qapp for FTLE-002-R-02 and 
CCFTLE-34

Arcadis, Inc.

Arcadis, Inc.

FEB-2016

MAR-2016

 Previous StudiesMMRP

Title Author Date
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FORT LEE

Military Munitions Response Program

Site Descriptions
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Site ID: FTLE-001-R-01
Site Name: Farrar Island Artillery Range

CLEANUP/EXIT STRATEGY
An RI is underway and scheduled for completion in 2017.  Determination of whether an RA will be required will be made after 
completion of the RI. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200111........
200606........
201203........

200305
201109
201703

RIP Date: N/A

RC Date: 201707

Farrar Island is located along the James River approximately 10 miles north of the current Fort Lee installation boundary. Farrar 
Island served as an impact area for artillery during World War I for ordnance that was fired from the area known as Dutch Gap. 
The artillery range was later named Camp McGlaughlin and was used extensively by all of Camp Lee's artillery units for service 
firing of 3-inch and, later, 4.7-inch guns. Today, Dominion Resources, Inc. operates a power generation facility on Farrar Island. 
The rest of the Island is contained within Henricus County Park, a portion of which is used for primitive camping. The range is 
considered transferred because the property is not owned by the US Army. The information for the island was obtained from a 
1996 report written by the USACE. The investigation team did not physically inspect the island, but according to the archive 
search report, it is likely that the island contains ordnance and explosives items including UXO. In October 2007, field work for the 
SI was performed. The final SI recommended an RI for this site. Additional information discovered in 2009 about range usage 
resulted in an expanded historical records review (HRR) SI to update the munitions response site (MRS) boundary. The expanded
HRR SI concluded that the impact area needed to be increased from 547 acres to more than 5,600 acres. The draft RI was 
completed in 2016 and is under review at the VDEQ. An abbreviated FS, PP, and DD will be funded in FY16 and will not include a
remedial action. Any additional cost estimates, if required, will be delayed until the FS, PP, and DD have been completed.  Until 
then, this remains a zero cost site.

MRSPP Score: 05

Regulatory Driver: CERCLA

Alias: None
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Site ID: FTLE-002-R-02
Site Name: Rocket Range

CLEANUP/EXIT STRATEGY
Determine the source and potential distribution of MEC associated with the 2.36-inch rockets found at the site. An RI is underway.
 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

201001........
201102........
201502........

201101
201405
201703

RIP Date: N/A

RC Date: 201703

During the RI for the 1,000-inch small bore machine gun range (FTLE-002-R-01) several live 2.36-inch rockets were 
discovered. This was not a known historical use of the range and indicates that this site may overlap a previously unknown rocket 
range.  An HRR, completed as part of the SI, found that the range was located on the site of the existing Fort Lee Golf Course.

The SI was finalized in 2014 and recommended completion of an RI/FS to perform a risk assessment and better characterize 
potential MC contamination near the firing point and impact area. The RI contract was awarded in September 2015. A draft work 
plan has been prepared and is under review at the VDEQ. Until the RI is completed, there is not enough information available to 
determine if any remedial actions will be required at the site. Therefore, the preparation of a cost estimate, if required, has been 
delayed until the RI is completed.  Until then, this remains a zero cost site.

MRSPP Score: 03

Regulatory Driver: CERCLA

Alias: None
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Site ID: FTLE-005-R-01
Site Name: 1000" .50 Caliber Machine Gun Range

  

CLEANUP/EXIT STRATEGY
Because the site is already protected by cultural resource LUCs, there should be no additional work required for the site other than
five-year reviews.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
LTM.................

200111........
200606........
200907........
201202........
201610........

200305
200806
201401
201409
204610

RIP Date: N/A

RC Date: 201409

The location of this small arms range MRS was not evident on a 1937 photograph, but was evident on a 1949 photograph; 
however, its actual location is slightly to the west of the location shown on the historical maps. As a result, the slight westward shift
in the actual range location causes roughly the western half of the range to be located in the operational range portion of Fort Lee 
and roughly the eastern half of the range to be located in the nonoperational range area of Fort Lee. The direction of fire of the 
0.50-caliber machine guns used on this range was southeastward toward the berm.

This MRS encompasses the mapped berm and areas where soil lead concentrations exceeded background, totaling 2.3 acres. In 
October 2007 field work for the SI was completed. An RI was completed in 2011. The FS was completed in 2013. The DD and PP 
are under review at the VDEQ.

Due to the presence of significant cultural resources dating back to World War I activities on the site, LUCs restricting access were
already in place. A removal action was deemed inappropriate because of the potential for damage to the cultural resources and 
the fact that the site could not be returned to unrestricted use after the removal action.

MRSPP Score: 07

Regulatory Driver: CERCLA

Alias: None
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Site ID Site Name NFA Date Documentation
FTLE-002-R-
01

FTLE-003-R-
01

FTLE-004-R-
01

1000 In Sm Bore Machine Gun Range

Area D - On Post

Area D - Off Post

201203

200806

200806

Final Focused Feasibility Study Report. 
October 2013.  Weston Solutions, Inc. 
Norfolk, VA 23513
Final Site Inspection Report, Fort Lee, VA 
Military Munitions Response Program. 
May 2008.  URS Group, Inc. 
Gaithersburg, MD 20878.
Final Site Inspection Report, Fort Lee, VA 
Military Munitions Response Program. 
May 2008. URS Group, Inc. Gaithersburg,
MD 20878.

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200111

2003

2008

2011

2012

2014

PA

SI

SI
PA

RI/FS

RI/FS
SI
RA(C)

(FTLE-001-R-01 - Farrar Island Artillery Range, FTLE-002-R-01 - 1000 In Sm Bore Machine Gun Range, 
FTLE-003-R-01 - Area D - On Post, FTLE-004-R-01 - Area D - Off Post, FTLE-005-R-01 - 1000" .50 
Caliber Machine Gun Range)

(FTLE-002-R-01 - 1000 In Sm Bore Machine Gun Range, FTLE-003-R-01 - Area D - On Post, FTLE-004-
R-01 - Area D - Off Post, FTLE-005-R-01 - 1000" .50 Caliber Machine Gun Range)

(FTLE-001-R-01 - Farrar Island Artillery Range)
(FTLE-002-R-02 - Rocket Range)

(FTLE-002-R-01 - 1000 In Sm Bore Machine Gun Range)

(FTLE-005-R-01 - 1000" .50 Caliber Machine Gun Range)
(FTLE-002-R-02 - Rocket Range)
(FTLE-005-R-01 - 1000" .50 Caliber Machine Gun Range)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2017

204610Estimated Completion Date of MMRP at Installation (including LTM phase):

Final RA(C) Completion Date: 201409

Past Phase Completion Milestones

To Be Determined
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FORT LEE MMRP Schedule

RI/FS

RI/FS

LTM

0

0

1

0

0

1

0

0

1

0

0

1

0

0

1

1

1

1

FTLE-001-R-01

FTLE-002-R-02

FTLE-005-R-01

Farrar Island Artillery Range

Rocket Range

1000" .50 Caliber Machine Gun Range

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY18

FY18

FY18

FY19

FY19

FY19

FY20

FY20

FY20

FY21

FY21

FY21

FY22+

FY22+

FY22+

= phase underway
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FORT LEE

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

2/0

Installation Site Types with Future and/or Underway Phases
1

1

Landfill

Maintenance Yard

Most Widespread Contaminants of Concern

Metals, Volatiles (VOC)

Media of Concern

Groundwater

199104

204312

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CCFTLE-33)

(CCFTLE-34)

201712/201712Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRAReformatory Road LF 2005
Site Name Action FYRemedy

CAPPING
Site ID
CCFTLE-33

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

Pursue a reduction in monitoring frequency at CCFTLE-33. Complete the RI and remove the USTs at CCFTLE-34.

Cleanup Exit Strategy

There are two Compliance Restoration (CR) sites at Fort Lee:  the Reformatory Road Landfill (CCFTLE-33) and the former Golf 
Course Maintenance Building (CCFTLE-34)]. Site CCFTLE-33 is a 35-acre landfill located in the northern portion of the 
installation adjacent to the Appomattox River.  Originally closed in 1983, the landfill was recapped in 2003-2005. LTM is 
underway at CCFTLE-33.

Site CCFTLE-34 was a golf course maintenance facility which burned sometime during the late-1960s.  The building was 
reportedly used to store fuel, fertilizers, pesticides, and herbicides.  There are at least two USTs which have been located at the 
site.  An SI was completed in 2013 and recommended completion of an RI and removal of the USTs.  The RI is underway.



Final FORT LEE Installation Action Plan - 55

2011

2012

2013

Long-term Monitoring Report for Reformatory Road 
Landfill (RL Site)

Long-term Monitoring Report for Reformatory Road 
Landfill
SI Work Plan for the Golf Course Maintenance Facility

Final SI for Golf Course Maintenance Building

Shaw E & I

Shaw E & I

PIKA, Inc.

PIKA International, Inc.

JAN-2011

FEB-2012

FEB-2012

JUL-2013

 Previous StudiesCR

Title Author Date
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FORT LEE

Compliance Restoration

Site Descriptions
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Site ID: CCFTLE-33
Site Name: Reformatory Road LF

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CMI(C)............
LTM.................

199104........
200203........
200612........

199209
200501
204312

RIP Date: N/A

RC Date: 200501

This site was formerly known in AEDB-R as FTLE-18. It was renamed CCFTLE-33 when it was changed to a compliance site. 
The following summarizes prior activities at the site.

The Road Landfill (RL) site (alias for CCFTLE-33) is located approximately 2.6 miles north of the main operational grounds of Fort
Lee. The RL site, which comprises approximately 40 acres, is bounded to the north by undeveloped acreage of the Federal 
Reformatory-Petersburg (FCI- P), to the east by State Highway 645 (River Road), to the south by a private residence, and to the 
west by the Appomattox River.

The RL site began as a drainage excavation and borrow pit on Fort Lee property in the late-1950s, but progressed north onto 
FCI-P property. The RL site was reportedly used as a trench and fill sanitary landfill. The Reformatory Road Landfill operated 
from about 1965 until October 1983 when it was taken out of service. The landfill received a variety of wastes during its 
operational history including municipal waste, carpeting, lawn and leaf debris, newspapers, wood, and food products from both 
Fort Lee and FCI-P.

Fluor Daniel Inc. was contracted to develop a RD to implement the recommendations of the FS. The RD was finalized by Fluor 
Daniel Inc. in October 2002.

The RA at the RL site was conducted by Shaw Environmental Services in three stages. The first stage was conducted from June 
2003 to December 2003. This stage involved removing vegetation from the landfill boundaries, control of surface water runoff, 
moving of the access road to the water training facility, and the installation of a leachate collection system. The second phase was
conducted from April 2004 through December 2004 and involved the installation of a liner system to control infiltration and a 
landfill gas venting system along with re-vegetation of the landfill cover. The third phase was conducted in May 2005. The third 
phase involved the installation of concrete pads around the gas vents, removal of the material laydown area and completion of the
site drainage features.

An LTM program was developed for the RL site and includes the monitoring of groundwater Table 3.1 Column A constituents (9 
VAC-20-81-250) for VOCs and metals. During the background reporting period, control charts for groundwater concentrations for
each detected analyte were plotted graphically over time to track concentration trends. At the end of the background period, each 
constituent at each well was evaluated for outliers and statistical analysis methodology identified in VDEQ Solid Waste 
Management Regulations (9 VAC-20-81-250) and USEPA unified guidance for Statistical Analysis of Groundwater Monitoring
Data at RCRA Facilities (USEPA, 2009). Background threshold values (BTV) were calculated for each constituent from each well. 
The BTVs are used for evaluation of groundwater data during the LTM program. The latest round of groundwater sampling was 
performed in June 2015.  Benzene, 1,2-dichloroethane, and Vinyl Chloride were detected, albeit at low levels.

Note: Site CCFTLE-33 is now used to track the five-Year review costs for the following sites (FTLE-05, -06, -11, -15, -16, -17, 
- 19, -24, -13, and CCFTLE-33) 

Regulatory Driver: RCRA

Alias: RL Site
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Site ID: CCFTLE-33
Site Name: Reformatory Road LF

CLEANUP/EXIT STRATEGY
Continue LTM as required and pursue opportunities to reduce the scope and frequency of groundwater monitoring.

Alias: RL Site
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Site ID: CCFTLE-34
Site Name: Former Golf Course Maintenance Bldg

CLEANUP/EXIT STRATEGY
Remove USTs as appropriate.  Complete the RI and determine the nature and extent of soil and groundwater contamination. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Herbicides, Pesticides, Volatiles 
(VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............

201004........
201102........
201502........
201502........

201011
201401
201710
201710

RIP Date: N/A

RC Date: 201712

The Former Golf Course Maintenance Building (GCMB) site is located in a wooded area northeast of the intersection of Sisisky 
Boulevard and Adams Avenue. The installation's golf course lies to the east of the site and a closed small arms range (known as 
the 1000-inch small bore machine gun range) lies to the west of the site. The GCMB site was recently discovered during the field 
activities for a MMRP RI of the 1000-inch small bore machine gun range. 

The site contains a building pad with various utilities (including an active water service), debris piles, remnants of drums, an 
abandoned pole-mounted transformer case, and evidence of UST locations. Anecdotal accounts from Fort Lee staff indicate that 
this was the former location of a maintenance building associated with the adjacent golf course. The building caught fire during the
1970s, and the remains were subsequently abandoned. Installation staff  indicated that at the time of the fire, the building was 
being used to store pesticides and herbicides for use at the golf course and was an equipment repair area. The site is immediately
upgradient of wetlands and ecologically sensitive drainage features. 

As noted above, a former range is located adjacent to the GCMB site. This range was initially determined to be a small arms 
range; however, the findings associated with recent investigations indicated UXO items (i.e., bazooka rockets) within 100 to 200 
feet of the GCMB site, some of which have been recently detonated. As such, while UXO items are not anticipated to be present 
on the GCMB site, given the proximity of the bazooka rounds, UXO avoidance protocols were implemented during field activities. 
An SI  was completed in 2013 and recommended that the USTs be removed and that an RI be performed.  A contract for an RI 
and removal of the USTs was awarded in September 2015 and is underway.  There may be additional costs which extend beyond
2015; however, until the RI is completed there is not enough information to prepare and justify a cost estimate for any additional 
work at the site. Any additional cost estimates, if required, will be delayed until the RI has been completed. Until then, this remains
a zero cost site.

Regulatory Driver: CERCLA

Alias: GCMB Site
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Site ID Site Name NFA Date Documentation

Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleCR

Date of CR Inception:  199104

1992

2005

2011

2014

RFA

CMI(C)

PA

SI

(CCFTLE-33 - Reformatory Road LF)

(CCFTLE-33 - Reformatory Road LF)

(CCFTLE-34 - Former Golf Course Maintenance Bldg)

(CCFTLE-34 - Former Golf Course Maintenance Bldg)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2017

204312Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date: 201710

Past Phase Completion Milestones

To Be Determined
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FORT LEE CR Schedule

LTM

RI/FS

RA(C)

1

1

1

1

0

0

1

0

0

1

0

0

1

0

0

1

1

1

CCFTLE-33

CCFTLE-34

Reformatory Road LF

Former Golf Course Maintenance Bldg

SITE ID

SITE ID

SITE NAME

SITE NAME

PHASE

PHASE

FY17

FY17

FY18

FY18

FY19

FY19

FY20

FY20

FY21

FY21

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

Follow-up Procedures

Results

Efforts Taken to Determine Interest

Under the auspices of the Fort Lee Public Affairs Office, the local community was surveyed in October 2014 for 
potential interest in establishing a RAB.    

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

The Fort Lee Public Affairs Office determined that there was not enough community interest to establish and 
sustain a RAB at the time.

A follow-on survey is scheduled for 2016.

Potential TAPP: N/A

Additional Community Involvement Information  

The IRP program at Fort Lee operates under the guidelines established by the Fort Lee community relations plan.  
Implementation and maintenance of the plan is the responsibility of the Fort Lee Public Affairs Office.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

201410Community Interest Solicited on:

Administrative Record is located at 

Fort Lee Environmental Management Office
825 Shop Road
Fort Lee, VA 23801
Tel.  (804) 734-5068

Information Repository is located at 
Appomattox Regional Library
209 East Cawson Street
Hopewell, VA 23860
Tel. (804) 458-0110

Community Involvement Plan (Date Published): 201212
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